
Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

. SEP 1 4  2000 

-3253 

I 
Mr. James A. Saric, Remedial Project Manager DOE-1011-00 
U.S. Environmental Protection Agency 
Region V-SRF-5 J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF AUGUST 1,2000 
THROUGH AUGUST 31,2000 

This letter transmits the amended Consent Agreement Monthly Report for the period of 
August 1, 2000 through August 31, 2000. This report is formatted to reflect the proposal 
presented in the letter, DOE-0395-96, J. Reising to J. A. Saric and T. Schneider, "Phase 
VI1 Removal Actions and Reporting Requirements under the Fernald Environmental 
Management Project (FEMP) Legal Agreements," dated January 16, 1996, and agreed to 
by the U.S. Environmental Protection Agency (U.S. EPA) and Ohio Environmental 
Protection Agency (OEPA). 

If you have any questions, please contact me a t  (51 3) 648-31 39. 

FEM P: Reising 

Enclosure 

Fernald Remedial Action 
Project Manager 

&) Recycled and Recyclable @ I 



Mr. James A. Saric 
Mr. Tom Schneider 

cc w/enclosure: 
N. Hallein, EM-31, CLOV 
G . J a blono ws ki , US EPA-V, S RF-5 J 
D. Sarno, FCAB 
V. Dastillung, FRESH 
P. Dunn, FRESH 
F. Hodge, Tetra Tech 
T. Hagen, Fluor Fernald, lncJ65-2 
M. Jewett, Fluor Fernald, lncJ52-2 
T. Walsh, Fluor Fernald, lncJ65-2 
AR Coordinator, Fluor Fernald, lncJ78 

cc w/o enclosure: 
A. Tanner, OH/FEMP 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
D. Carr, Fluor Fernald, lnc./2 
J. Harmon, Fluor Fernald, lnc./90 
S .  Hinnefeld, Fluor Fernald, lncJ31 
B. Irvine, Fluor Fernald, lnc./65-2 
R.  McDonough, Fluor Fernald, lncJ31 
T. Poff, Fluor Fernald, lncJ65-2 
ECDC, Fluor Fernald, lncJ52-7 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COM 82a3 I - 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDYlCONSENT DECREE MONTHLY REPORT AUGUST 1, ,2000 THROUGH AUGUST 31, 
2000 

Introduction 

This report describes actions at  the Fernald Environmental Management Project (FEMP) from 
August 1, 2000 through August 31, 2000. The monthly report has been revised to  reflect the 
proposal presented in the letter, DOE-0395-96, J. Reising to  J.A. Saric and T. Schneider, "Phase 
VI1 Removal Actions and Reporting Requirements under the '  FEMP Legal Agreements", dated 
January 16, 1996, and agreed t o  by USEPA and OEPA. 
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AGREEMENTlFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT AUGUST 1, 2000 THROUGH AUGUST 31, 

2000 

OPERABLE UNIT 1 - WASTE PITS REMEDIAL ACTION PROJECT 

August 2000 

- Enforceable Milestones Completed 
- None 

- Major Work Initiated/Continued/Completed 
- 
- 

Processed 11,939 tons of material f rom waste pits 
Shipped 1 2 0  railcars (1 2,908 tons) of material for disposal at. Envirocare 

September 2000 (Anticipated) 

- Enforceable Milestones Expected t o  be Completed 
None 

- Major Work t o  be Initiated/Continued/Completed 
- Process 2,000 tons of  material f rom waste pits c 

- 
- Improve airborne radiation control 

Ship 60 railcars (6,400 tons) o f  material for disposal a t  Envirocare 

OPERABLE UNIT 2 - ON-SITE DISPOSAL FACILITY AND SOIL CHARACTERIZATION AND 
EXCAVATION PROJECT 
Additional OU2 soils-related activities reported under OU5/Soils 
Characterization and Excavation Project 

August 2000 

- Enforceable Milestones 
- On-Site Disposal Facility (OSDF) 

- None 

- Soil Characterization and Excavation Project (SCEP) 
- Draft Area 9, Phase II Certification Design letter (CDL) , 

- Major Work Initiated/Continued/Completed 
- On-Site Disposal Facility 

- 
- 

Began the Construction Laydown Area and Access Road project 
Began construction of Material Transfer Area Expansion for bulk 
debris storage 
Continued placement of impacted material in Cells 2 and 3 
Began preconformance testing for Cell 1 clay cap material 
including placement of  3 feet o f  select material in Cell 1 

- 
- 
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- Conducted Pre-Bid Conference on August 1 ,  2000  for the OSDF 
Phase I l l  Construction of Cell 1 Final Cover System 
Received bids for Cell 1 Final Cover System on A igus t  24, 2000 - 

Soil Characterization and Excavation Project (SCEP) 
- Area 1 ,  Phase Ill 

- 

- Transmitted Final Certification Design Letter and project 
Specific Plan Part II t o  DOE on August 23, 2000 

Area 2, Phase I 
Continued excavation of  Impacted material 
Received OEPA approval of the Active Flyash Pile Certified 
Design Letter and Project Specific Plan (PSP) on August 9, 
2000 

- 
- 

Area 2, Phase II 
- Completed physical sampling and began geophysical 

surveying for predesign 
Received OEPA conditional approval (August 7, 2000) and 
USEPA approval (August 10,2000) on the Draft Carolina 
Area Integrated Remedial Design Package 

Submitted Certification Report, Part Two, Revision B to  
DOE on August 3, 2000 

Submitted draft Waste Acceptance Criteria Attainment 
Report for Western Section of  Stockpile 1 t o  DOE on 
August 14, 2000; Eastern Section of Stockpile 1 is 
currently accepting waste 
Received OEPA approval of Revised PSP for Sampling Area 
3A Miscellaneous Stockpile for OSDF Waste Acceptance 
Criteria Attainment on August 8, 2000 

Transmitted Ecological Restoration Research Plan, 
regarding Area 8, Phase II, t o  DOE on August 1, 2000 
Received Agency approval of  Area 9 Phase I Project 
Specific Plan for Supplemental Background Soil Study on 
August 16, 2000 

Adjacent Area Real-Time Scan t o  DOE on August 25, 2000 

23, 2000 

Area 2, Phase Ill 

I 
Area 3Al4A 

Other Areas/Programs 

- Transmitted draft Project Specific Plan for Paddy's Run and 

- Conducted debris pickup within Paddy's Run on August 

September 2000 (Anticipated) 

- Enforceable Milestones 
- None 
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- Major Work t o  be InitiatedKontinuedKompleted 
- On-Site Disposal Facility 

- 
- 

Complete placement of Cell 1 select impacted material 
Continue placement of impacted material in Cells 2 and 3, and 
start Cell Activities 
Continue Material Transfer Area Expansion Project 
Evaluate Construction Contract bids for OSDF Phase Ill Cell 1 
Final Cover System 

- 
- 

Soil Characterization and Excavation Project (SCEP) 
- Area 2 Phase I 

- 

- 
- 

Finish excavation in the Southern Waste Units 
Begin Excavation in the Carolina Area 

- Area 8 Phase Ill 
I Submit Certification Report t o  DOE by September 15, 

2000 
- Real Time Working Group 

- Real Time Working Group meeting t o  be held on  
September 21, 2000, t o  discuss Calibration Pad Study and 
other topics 

OPERABLE UNIT 3 - FACILITIES CLOSURE AND DEMOLITION PROJECT 

August 2000 

- Enforceable Milestones 
- None 

- Major Work Initiated/Continued/Completed 
- Continued building release cleaning - Asbestos- Containing Material (ACM) 

abatement and equipment removal in the areas of  Plant 5 and Plant 6 
Continued interior demolition, ACM floor t i le removal in Buildings 2 8 A  and B 
Directed D&D planning activities and supported field activities 

- 
- 

September 2 0 0 0  (Anticipated) 

- . Enforceable Milestones 
- None 

- Major Work t o  be InitiatedKontinuedKompleted 
- 
- 
- 
- 

Continue building release cleaning and equipment removal in Plant 5 area 
Continue A C M  removal and interior demolition in Plant 6 area 
Complete A C M  and interior demolition in Buildings 28A and B 
Direct D&D planning activities and support field activities 
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OPERABLE UNIT 4 - SILOS PROJECT 

August 2000 

- Enforceable Milestones 
- None 

- Major Work Initiated/Continued/Completed 
- Responded to  USEPA and OEPA comments on the Remedial Design Package for the 

Silo 3 Project. 
Received comments on the Silos 1 and 2 Accelerated Waste Retrieval Project 
Remedial Design Package from the Agencies 
Continued Site Preparation construction activities for the Silos 1 and 2 AWR 
Project. Completed installation of foundations for the Transfer Tank Area (TTA), 
Radon Control System (RCS) and Air Handling Buildings, and the exhaust stack and 
equipment area pads. Initiate preparation of the TTA Tank foundations 
Continued Site Preparation construction activities for the Silo 3 Project. Installed 
the Gantry foundations and continued preparation and grading of the Interim .. 
Storage Area 
Conducted a Silos Projects status briefing/ issue discussion meeting with OEPA and 
USEPA on August 15, 2000 

- 

- 

- 

- 

September 2000 (Anticipated) 

- Enforceable Milestones 
- The draft Remedial Design Workplan for Silos 1 and 2 Remedial Action is due t o  

be submitted to  USEPA for review and approval September 12, 2000 

- Major Work t o  be Initiated/Continued/Completed 
- Respond to  comments from'the Agencies on the RD package for the Silos 1 and 2 

AWR Project 
Complete installation of the TTA tank foundations and other AWR project Site 
preparation construction activities 
Conduct Fluor Fernald review of the Final design package for the Radon Control 
System 
Continue Site Preparation construction activities for the Silo 3 Project - complete 
storm sewer installation, grading, and form work for the ISA Pad; initiate pre- 
loading of the gantry foundations 

- 

- 

- 
, 
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OPERABLE UNIT 5 - AQUIFER RESTORATION AND WASTEWATER PROJECT 

August 2000 

- Enforceable Milestones 
- Submitted monthly NPDES Discharge Monitoring Report t o  the OEPA on 

August 17, 2000 
Met  20 parts per billion (ppb) monthly average uranium discharge to  Great Miami 
River as required by  O U 5  Record of Decision 

- 

- Work Initiated/Continued/Completed 
- Submitted the May 2000 Operation Report for the Re-Injection Demonstration on 

August 10, 2000 t o  DOE for transmittal t o  the Agencies. DOE transmitted to  the 
Agencies on August 17, 2000 
Submitted responses t o  OEPA comments on the Project Specific plan for Pumping 
Test, Pilot plant Drainage Ditch Area (August 2000) on August 28, 2000 t o  DOE 
for transmittal t o  the Agencies 
Initiated Waste Storage Area Aquifer Well Pumping Test Project; as of August28, 
2000, Rotosonic drilling of seven observation wells and core drilling of control well 
was complete 
Initiated southern portion of ARASA Basin Reroute Project; final approval was 
given by DOE and task order number assigned August 24, 2000. Orders for 
materials and equipment were placed on August 29, 2000 

- 

- 

- 

September 2000 (Anticipated) 

- Enforceable Milestones 
- Submit the NPDES Discharge Monitoring Report t o  the OEPA 
- Meet 20 parts per billion (ppb) monthly average uranium discharge to  Great Miami 

River as required by  OU5 Record of Decision 

- Work to  be InitiatedKontinuedKornpleted 
- 
- 

Continue t o  perform maintenancehehabilitation on injection and extraction wells 
Submit groundwater section of Integrated Environmental Status Report for 
Second Quarter 2000 to  the Agencies 

WASTE MANAGEMENT 

August 2000 

- Enforceable Milestones 
- None 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENTlFEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT AUGUST 1, 2000 THROUGH AUGUST 31, 
2000 

- Work Initiated/Continued/Completed 
- Hazardous Waste Project 

- 
- Liquid Mixed Waste (Bulking) Project 

- 
- 
- 

Packaged lab chemicals and fluorescent lamps for shipment to  recycler 

Shipped 3 shipments to  TSCA Incinerator 
Bulked a total of 238 containers into Batch 1 0  
Completed rinsing of Batch 7 consolidation tank 

Completed sampling of five drums and shipped to  Envirocare on August 17, 
2000 

Repackaging of NPDS thorium is in progress 

Reviewing Fire Training Facility inventory for possible disposal at the OSDF 

Preparing for startup of shipping activities for Thorium Residues 

- Mixed Waste Shipping 
- 

- Neutralization/precipitation/Deactivation/Stabilization Project (NPDS) 

- Organic Treatment Project 

- Thorium Legacy Waste Project (TLWP) 

- Waste Minimization/Pollution Prevention 

- 

- 

- 

- Revising oil recycling RFP 
- Shipped t w o  roll-offs of tires for off-site recycling 

September 2000 (Anticipated) 

' - Enforceable Milestones 
- None 

- Work to  be Initiated/Continued/Completed 

- Finalize fluorescent lamp shipment 
- 
Liquid Mixed Waste (Bulking) Project 
- 
- 

- Hazardous Waste Project 

Prepare labpack chemicals for shipment during September 

Resume shipments to  the TSCA incinerator 
Initiate task order t o  remove northern consolidation tank from the bulking area 

Ship 1 5 0  candidate drums upon completion of additional sampling analysis and 
completion, submittal and approval of profile by Envirocare 

- 

- Mixed Waste Shipping 
- 

- Organic Treatment Project 
- Continue t o  resolve outstanding issues for First Article Testing with 

subcontractor 
- Finalize absorbent determinations 
- Initiate sampling and analysis request and task order request for Fire Training 

Facility 



3 2 5 3  
CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT AUGUST 1,2000 THROUGH AUGUST 31, 

2000 

- Thorium Legacy Waste Project 
- Initiate shipment of Thorium Residues 
- Begin development of expression of interest for Thorium treatment 
- Begin evaluating readiness for movement and repackaging of recharacterized 

Thoria Gel 


